



Special Projects Fiscal Year 2007 Project List through the 3rd Quarter (October 1 through June 11)

Status	Projects by Client	Lead
NOS (28 Active, 16 Completed)		
<i>Active</i>	ARCIMS Web Mapping Services Coastal and Ocean Resource Economics (CORE) Web Site Create stand-alone Web sites FY07 Glue Team Graphic design International Program Office Web Site Maintenance Support for Selected NOAA and NOS Web Sites National Survey on Recreation and Environment 2005 NOAA 200th Celebration Planning NOAA Regional Collaboration NOAA Restoration Day 2007 NOS Coordination for NOAA Web Presence Initiative NOS Data Explorer and GIS Systems Development for FY07. NOS Discovery Center: Discovery Stories NOS Front Office communications support NOS Gulf of Mexico Partnership Projects NOS Messaging NOS Metadata Services and Support NOS Science and Technology Board NOS Social Science Plan NOS Web Hosting and consulting FY07 NOS Web site Ocean Initiative: Ocean Hall (NOS Coordination) SP Management Spatial Trends in Coastal Socioeconomics (STICS) Technical Assistance Program Value of NOS Products Web Metrics FY2007	Wright Wiley Charters Kavanagh Kennedy Remer Remer Leeworthy Crossett Ache Hammer Shelby Parikh Kavanagh Kavanagh Cohen Culliton O'Connor Wiley Leeworthy Charters Crum Kavanagh Culliton Pacheco Remer Wiley Charters
<i>Completed</i>	Analyze 3rd Party .net 2.0 Software Development Tools Ecosystem Research Program Coordinator FY2006 Certification and Accreditation for Internet Publishing System FY2007 Certification and Accreditation GIS Day 2006 Legislative Activities Intranet Web Site Metadata for Managers - E-Learning Course National Ocean Service Outreach DVD NOAA Public Web Hosting FY06 NOS Controlled Correspondence Process NOS Executive Leadership Team Retreat Support April 2007 NOS Executive Leadership Team Retreat Support Nov 2006 NOS Foreign Nationals Tracking NOS International Strategy Development NOS Liaison to NOAA Mission Goals NOS/OAR Collaboration Workshop	Tang Newhall Charters Charters O'Connor Remer O'Connor Tolson Charters Larkin Culliton Ache Clement Culliton Goodspeed Cohen

NOS Program Offices (37 Active, 10 Completed, 4 Proposed)

COOPS

Active Sea Level Rise Project (CO-OP's) Wright

CSC

Active Gulf of Mexico Alliance Action Tracking System Clement
 Gulf of Mexico Alliance Priority Habitat Information System (PHINS) Wilson
 Local Resource Management - CZ 07 Panel Coordination Wiley
 NOAA Support to the Gulf of Mexico Alliance Ache
 NOS GIS Committee Support Cohen
 NOS Social Science Action Plan Wiley
 West Coast Governors' Agreement on Ocean Health Watson

Completed Gulf Coast Services Center Needs Assessment Ache

Proposed Gulf of Mexico Alliance Web Support Kavanagh

IOOS

Active Integrated Ocean Observation Systems (IOOS) Support Cohen
 IOOS Public Web Site Offering Remer

Completed IOOS Project Tracking System Scoping Clement

NCCOS

Active Bioeffects Dynamic Mapping Tool Parikh
 National Status and Trends (NS&T) Data Portal Pacheco
 NOAA's Estuarine Eutrophication Assessment Update Pacheco
 NOS Image Server Wright
 NS&T Debug and Enhancements Parikh
 South Florida Coral Reef Ecosystem Mapping Rohmann
 Tortugas Integrated Assessment Leeworthy

Completed Update of Benthic Habitats of the Florida Keys (1998) Web Site O'Connor

Proposed Thin Ice: Exploration of the Bering Sea Hammer

NGS

Active NGS COASTAL Planning Support Ache
 NGS GIS Visioning David
 NGS Photo Ordering System-Data Discovery Phase Parikh

Completed NGS 10 Year Plan Hayes

Proposed NGS COASTAL Program Web Site Remer

NMSP

Active NMS Annual Operating Plan System (FY07 Maintenance) Segerson
 OSPREY Maintenance and Enhancements for FY2007 Parikh
 Socioeconomic Monitoring (Florida, California) Leeworthy
 Support for NMSP RUST Activities and Related Projects Reyer

Completed Socioeconomic Impact of Marine Reserves (CINMS) Leeworthy

OCS

Active Gulf of Honduras: Enhancing Navigational Safety Pacheco
 Hydrographic Services Review Panel: Report Facilitation Shelby
 Hydrographic Services Review Panel: Final Report Design/Production Crossett
 Integrated Ocean and Coastal Mapping (IOCM) Support Cohen
 IWG-OCM Technical Working Group Wilson

Completed NOAA Estuarine Bathymetry Web Site Wilson
 Project Planning Meeting with OCS Wilson

OCRM

Active Coral Valuation Database - Updates Leeworthy
 Coral Valuation Database (FY07 Maintenance) Tang
 MPA Center Annual Operating Plan System (FY07 Maintenance) Segerson
 NERRS Socioeconomic Characterization Wiley

	Rhode Island Metro Bay SAMP: Workshop Planning and Facilitation Assistance	Hammer
	Visioning the Future of Coastal Management	Watson
Completed	NERRS Coastal Training Program Outcome Evaluation	Wiley
	NERRS CTS Performance Measures Analysis	Wiley
Proposed	Support for Port of Wilmington Enhancement Workshop	Ache
ORR		
Active	Beach Valuation (Southern California)	Leeworthy
	Marine Debris Web Site	Remer
Completed	Blending Options for the Restoration Portal and Habitat Web Sites	Hammer
NOAA (15 Active, 11 Completed, 2 Proposed)		
Active	Build ICC GIS	Wright
	Facilitate NOAA Facility and NOAA Locator Database	Wilson
	Facility GIS (OCAO)	Wright
	National Imagery and Mapping Agency (NIMA) Project	Rohmann
	NOAA Ocean Explorer Web Site	Flood
	NOAA Office of Education Web Site	Remer
	NOAA Regional Collaboration Working Group: Geographic and Comm. Teams	Cohen
	NOAA Stakeholder Forum	Cohen
	NOAA's 200th Anniversary Celebration	Remer
	Ocean Initiative: NOAA Ocean News Kiosk	Shelby
	Ocean Initiative: Ocean Web Portal	Remer
	Office of Ocean Exploration Web Site	Flood
	Shiptracker Maintenance and Enhancements	Wright
	SIMOR Action Item #10	Wiley
	US Caribbean Summit-to-Sea Watershed Characterization and Assessment	Rohmann
Completed	Regional Collaboration Executive Oversight Group	Wright
	Economics of Sprawl	Wiley
	Fleet Allocation GIS Tool	Parikh
	Fleet Allocation System Pilot Development - Phase II	Wilson
	Implementation of PPBES & Budget Training BPR Recommendations	Goodspeed
	Joint Subcommittee on Ocean Science and Technology Support (JSOST)	Larkin
	Missing Laptop Report	Wilson
	NOAA Regional Collaboration Support for PPI	Wright
	NOAA Shiptracker	Wright
	Rewrite Shiptracker to VS 2005, .NET 2.0 and ArcIMS 9.2 to improve performance	Parikh
	U.S. Ocean Action Plan Public Web Query	Clement
Proposed	NOAA@Nauticus Web site	Remer
	Nonpoint Education for Municipal Officials - Chesapeake Bay Progrm Support	Smerling
NOAA Goal Teams (12 Active)		
Commerce and Transportation Goal Team		
Active	Social Science Committee of NOAA Research Council	Wiley
Ecosystem Goal Team		
Active	Aquaculture Web sites	Remer
	EGT Environmental Literacy Workshop	Cohen
	NOAA Restoration Portal: References Section	Hammer
Ecosystem Goal Team - CMRP		
Active	Coastal and Marine Resources Program (CMRP) - Web Site	Crum
	Coastal and Marine Resources Program Management	Goodspeed
Ecosystem Goal Team - Corals		
Active	2008 International Year of the Reef NOAA Level Coordination	Crossett
	Coral Reef Information System (CoRIS) Web Site: Content Sections	Remer
	LAS Database	Clement
	National Coral Reef Valuation Study	Leeworthy

NOAA Coral Reef Project Inventory U.S. MPA Coral Reef Habitat Assessment	Clement Murray
---	-------------------

Special Projects

SSMC4 9th Floor

Questions? Call Tom Culliton

(301) 713-3000 x142

<http://specialprojects.nos.noaa.gov>